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New progress

● Declared the USDA APHIS Building substantially complete
June 4.

● USDA occupied the new USDA APHIS Building June 11.
● Began select demolition activities at the old USDA barn.
● Commenced Main Building facade water and air

infiltration testing.
● Ongoing final paving on I- 81 northbound and nearing

completion.
● Completed the Art-In-Architecture installation at the new

Main Building.
● Completed the Main Building courtyard pavers and

plantings.

A view looking south of the Outbound Inspection canopy and overhead
parking deck. (Photo courtesy of Revette Studio)

Look ahead
● Ongoing pre-primary roadway

paving leading to the inspection
lanes.

● Ongoing furniture procurement.
● Main Building exterior lighting and

re-aiming will occur during the
month of July.

● Ongoing interior construction and
system startup  within the new Main
and Outbound Buildings.

Project facts
● Scope: Facility-wide modernization

and expansion.
● Cost: $215 million
● Congressional appropriations:

Phase one funding appropriated in
fiscal year 2016 budget.

● Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.

● Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

Advisories
● Strict policies have  been put into

place to prevent exposure to
COVID-19 at the construction site.

● There will be no access to the site
without first checking in with
Northland | Cianbro and
following their safety procedures.

● Please report any exposures to a
member of the project staff
promptly so that appropriate
measures can be taken.

A view of the art installation within the Main
Building. (Photo courtesy of Revette Studio)

Project estimated timeline
● September 2021 - Substantial

completion of the overhead parking
deck.

● September 2021 - Substantial
completion of the new Main Building.

● October 2021 - Occupancy of Main
Building

● August 2022 - Substantial completion of
Phase Two.

● September 2022 - Contract completion.

For more information

Andrew Woodring, GSA Project
Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe

https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
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